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Dear Sir or Madam:

Pursuant to Commission Decision No. 69663, Arizona Public Service (APS) is filing its Renewable Energy
Acquisition Plan. Since the date of Decision No. 69663, the Renewable Energy Standard (RES) became
effective and APS filed its first annual RES Implementation Plan on August 7, 2007. That plan was later
amended on August 30, 2007. As part of the RES Implementation Plan, APS detailed its anticipated
renewable energy requirements for 2008 through 2012; a schedule for the addition of resources; and
methods for the procurement for those resources. APS incorporated the requirements of Decision No.
69663 into its RES Implementation Plan and APS believes that the elements of the RES Implementation
Plan achieve the objectives of the Renewable Energy Acquisition Plan. A copy of its RES Implementation
Plan, as filed on August 30, 2007, is included as Exhibit 1.

On July 27, 2007, APS held a collaborative forum with a wide group of interested stakeholders as required
by Decision No. 69663. In the stakeholder forum, APS presented and discussed the material aspects of
the Renewable Energy Acquisition Plan and its estimated energy needs over the next five years, provided
an update to the current 2007 Renewable Request for Proposals (RFP), and sought input with respect to
presented elements of the RES Implementation Plan. APS also, provided a general description of the
technologies bid into the RFP, an overview of the selection process, and a then-anticipated timeline for
completion of project selections. The list of attendees is included as Exhibit 2 to this filing and a copy of
APS'’ stakeholder presentation is included as Exhibit 3.

The stakeholder group was also provided information concerning the independent certification of APS’
procurement procedures. An independent consultant was engaged by APS to review and certify its
competitive procurement procedures and to certify that those procedures were appropriately implemented
in the 2007 Renewable RFP.. The consultant completed the procedure certification in April 2007, and
continues to monitor the Renewable RFP to ensure the certified procedures are applied.




The remainder of the forum was devoted to discussing those elements of the impending RES
Implementation Plan in support of the development of the Renewable Energy Acquisition Plan. APS
provided an overview of all of the components of the Renewable Energy Acquisition Plan including:

Anticipated Renewable Energy needs based on APS’ plan for complying with the RES
The Distributed Energy Administration Plan

Distributed Energy implementation technology solutions

Distributed Energy marketing

Commercialization and Integration studies

RES funding

If you or your staff have any questions about the enclosed information, please call Jeff Johnson at 602-
250-2661. :

Sincerely,

el
Barbara Klemstine

BK/eaa

Attachments

CC: Ernest Johnson

Ray Williamson
Brian Bozzo
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1.. EXECUTIVE SUMMARY

Arizona Public Service Company (“APS” or “Company”) has prepared this Implementation Plan
for the five year period, 2008-2012 (the “Plan”), in compliance with the Renewable Energy
Standard and Tariff (“RES”).! The RES Rules require that APS file an annual plan that
describes how it intends to comply with the rule requirements for the next five years. In
compliance with that provision, APS has prepared this Implementation Plan, which describes the
renewable energy resources that may be added during the next five years, the estimated customer
funding and tariff amounts required to acquire those resources, and a budget that allocates
specific funding. The RES requirement begins at 1.75% of total retail sales in 2008 and requires
10% of the renewable energy to come from distributed energy solutions.

As a separate document, the Company is filing its Distributed Energy Administration Plan
(“DEAP”), which incorporates the preliminary recommendations reached by an informal
Uniform Credit Purchase Program (“UCPP”) working group that was established by
Commission Staff during 2006. The DEAP addresses the participation process for a wide range
of customers, incentive levels, eligible technologies and system requirements, providing a
program that APS believes will encourage customer participation.

APS currently estimates the cost to comply with the RES to be $48 million in 2008 and
increasing to $96 million by 2012, with a five year total of $347 million. RES funding is
intended to cover the cost of utility scale renewable generation in excess of the cost of
conventional resource alternatives, incentive payments for distributed energy resources,
marketing expenses, and program implementation and administration costs. The costs for
renewable generation are based on APS’s most current insights into that market. The costs for
distributed energy incentives and the program budget are based on incentives developed as part
of the Commission Staff’s working group and APS’s best estimations of market uptake for the
various technologies available to consumers.

Annual increases in the program budget are driven mainly by the annually increasing energy
targets. At this time, APS is requesting adjustor funding of $42 million for 2008 (the adjustor
collects approximately $10 million in 2008). The requested adjustor amount, along with the $6
million collected in base rates, would total the $48 million of funding needed to meet the
requirement.

2. INTRODUCTION

A. Renewable Energy Requirements

APS has prepared this Implementation Plan in 2007 for the five year period 2008-2012 in
compliance with the RES, Arizona Administrative Code R14-2-1801 through R14-2-1815. The
RES requires that affected utilities satisfy an annual renewable energy requirement by providing
a percentage of their electric retail sales from renewable resources. The required percentage for

! A.A.C.R14-2-1801 et. seq.
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the current implementation period begins at 1.75% in 2008 and increases to 3.50% in 2012.2
That minimum percentage increases to 15% of the utility’s retail sales by the year 2025.°

Renewable resources under this rule include “renewable generation” projects which are
constructed solely to export their energy production to the utility and distributed energy (“DE”),
which is a renewable resource application acquired, installed, and operated by customers on their
premises, and which are used to displace the customer’s energy consumptlon As part of the
RES, the energy generated or displaced by the DE is applied towards the percentage of the
utility’s distributed renewable energy requirement.’ In both the instance of Renewable
Generation and DE, the unit used to track kilowatt hours (“kWh”) derived from renewable
resources for purposes of compliance with the RES is the Renewable Energy Credit® (“REC”),
where one kWh equals one REC.

The RES requires regulated utilities to file an Implementation Plan each year for review and
approval by the Arizona Corporation Commission (“ACC” or “Commission”).” The Plan must
describe the procurement of renewable energy resources for the next five calendar years that will
meet the requirements of the RES.® This description must identify the considered technologies,

the expected schedule for the resource incorporation on a year by year basis, and a description of
the kilowatts (“kW”) and kilowatt hours that are expected to be added to the APS portfolio by
the incorporation of those resources.” The RES provides that costs incurred by the regulated
utility consistent with the approved Plan shall be deemed reasonable. Further, the RES provides
that implementation of the approved Plan by the utility shall serve to measure the utility’s
compliance with the RES. Attached in Exhibit 1 is a summary of the APS targets, energy
requirements, and program budget.

B. Renewable Generation Challenges and Risks

In developing this Plan, APS has evaluated renewable resources available for procurement in the
next one to two years (“the near-term”), as well as those speculated to become available over the
remainder of the five year period covered by this Plan and beyond (“the longer-term™). Although
there exists uncertainty in the specific details of many of those renewable resources, APS
believes it has chosen a strategy that will meet or exceed the minimum renewable resource
energy targets identified in the RES.

The first five years of APS’s implementation strategy for achieving compliance with RES targets
are detailed in this Plan. This Plan and the resulting renewable energy goals do not come

2 A.A.C.R14-2-1804(B).

> Id

* A.A.C.R14-2-1802.B.

> A.A.C.R14-2-1805.B.

¢ «“Renewable Energy Credit” means the unit created to track kWh derived from an Eligible Renewable Resource of
kWh equivalent of Conventional Energy Resource displaced by Distributed Renewable Resources.” A.A.C. R14-2-
1801.N.

7 A.A.C.R14-2-1813.A.

® A.A.C.R14-2-1813B.

° Id
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without some risk related to meeting the renewable resource targets. Inasmuch as those risks are
presently definable and quantifiable, they are identified and discussed in this Plan. Those risks
include issues such as: the availability, level and consistency of federal, state and local
incentives; availability of renewable energy projects executed by financially and technically
sound developers; adequate transmission resources to deliver new resources to APS load;
renewable energy projects matching APS’ anticipated costs profiles; the timing of new resource
availability; and the ability of DE technologies and technology providers to serve the needs of
customers.

APS acknowledged the risks identified above and attempted to account for them in its
procurement strategy. The timely delivery of energy from renewable resources is critical to
APS’s compliance with the energy targets, and development of these types of projects typically
requires between two to five years. Recent experience across the nation indicates renewable
generation projects suffer from high levels of project failure, broadly summarized as the inability
to meet contract energy delivery dates. These failures and delays can be attributed to a broad
range of issues, but are generally attributed to the immature nature of the renewable resource
markets. Published experience with renewable energy projects in California suggests that a
minimum overall contract failure rate of 20-30% should generally be expected for large
solicitations.'® APS has attempted to develop an implementation plan which assumes a similar
level of project failure rate to that observed in California. As a way to buffer against these risks,
APS’s experience both with renewable energy projects and with conventional energy
technologies suggests that careful project screening can reduce, but not eliminate, some of the
risk associated with project failures.

C. Distributed Energy Targets

The RES requires that affected utilities satisfy a percentage of the annual renewable energy
requirement through the addition of distributed energy resources. The required percentage for
the current implementation period begins at 10% of the 1.75% total requirement in 2008 and
increases to 30% of the 3.5% total requirement in 2012."" That percentage remains at 30% of the
total renewable energy requirement through 2025.

Considerable public discussion has surrounded the DE targets described in the RES. This
discussion has centered on questions related to the magnitude of customer interest in DE, the
effect of introducing many new distributed technologies, the ability of the technology suppliers
and installers to meet the potential customer demand, and, ultimately, the total cost of incentives
required to drive the required customer participation to meet RES compliance. The extent of
customer participation is the primary driver of DE results and is simply unknown and
unknowable at this time. APS’s recent experience with the Solar Partners Incentive Program
demonstrated that changes in public policy affecting the program (i.e., state and federal tax
incentive increases) and changes in program incentives can have dramatic impacts on customer
participation, far beyond those anticipated. There is no way to accurately predict whether the

' Building a Margin of Safety into Renewable Energy Procurement, KEMA Inc., Jan 2006, CEC-300-2006-004.
' A.A.C.R14-2-1805.B.
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amount of incentives being offered will motivate customers to participate at the necessary rate.
This is particularly germane, because even with availability of significant incentives, customers
must still provide significant personal funding in order to have DE systems installed on their
homes or businesses. Today, the typical residential distributed photovoltaic system costs about
$21,000 to install, attracts about $12,000 in government and utility incentives, and requires a
customer investment of about $9,000.

APS recognizes that DE is an important component of the renewable energy goals of the RES,
and, as part of this Plan, APS proposes a funding level believed necessary for compliance. APS
recognizes that uncertainty exists with respect to the proposed incentive levels and the total
number of RECs that they will generate; however, in order to comply with the DE targets, APS
believes the funding level is necessary if consumer demand for DE is adequate. The assumptions
used to build the DE program budget are based on incentives developed as part of Commission
Staff’s UCPP working group, market insights from those same meetings, and APS’s experience
with the Solar Partners Incentive Program. If the DE program assumptions prove to be correct,
the first year cost for this component of the RES Implementation Plan is estimated to be
approximately $42 million. This amount escalates to approximately $77 million in 2012.

D. Required Program Funding

The Implementation Plan proposed by the Company is estimated to cost a total of $347 million
over the five-year period covered by this Plan. This Plan is designed to achieve compliance with
the RES requirements. The cost for the first program year (2008) is estimated to be
approximately $48 million and escalates to $96 million in 2012, driven mainly by the increasing
energy targets. In this implementation plan, APS is requesting an adjustor to recover only the
estimated 2008 costs of approximately $48 million, resulting in a $32 million increase over the
$16 million currently collected. In each succeeding year, as part of its Implementation Plan,
APS will request a reset of the adjustor to collect the estimated costs for the following calendar
year. Current estimates for each of those years can be seen in Exhibit 2.

Several of the exhibits contained in this Plan include pricing estimates that have been made by
APS in development of the program costs. Some of the pricing included in this Plan is pricing
from existing confidential contracts. The price estimates are necessary to allow APS to provide
the information sought by the Commission as part of the Implementation Plan. In addition,
summary expenditures and energy requirements for generation provided on a year by year basis
could be used to infer much of the confidential pricing information. APS believes it is in the best
interest of the company and our customers to ensure that future suppliers of renewable resources
compete for the right to supply renewable energy without a pre-conceived notion of the pricing
assumptions or confidential pricing in this plan. Therefore, APS has submitted a redacted
version of that confidential information and will provide Staff the confidential information
pursuant to an executed Confidentiality Agreement.

This Plan makes reasonable assumptions concerning renewable energy resources, and, as APS

gains more experience with renewable resources, future Plans will account for the realties APS
encounters in the actual implementation of the RES.
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3. 2007 APS IMPLEMENTATION PLAN

A. Energy

The RES identifies the minimum annual percentage of a utility’s retail sales that must be
obtained from renewable resources. The first year target covered by this Plan is the 2008
percentage of 1.75%. The renewable resource targets required to meet APS’ targets for each
year are detailed in Exhibit 3A. The targets detailed by the RES are described in two categories,
renewable generation and distributed energy resources.

Renewable generation is represented by projects that export their energy production to the utility.
These projects are typically large-scale facilities that use renewable resources such as wind,
solar, geothermal, biomass, and biogas to generate electricity. Energy produced from those
resources is delivered through the transmission and distribution systems and, ultimately, to the
utility’s customers.

Distributed energy resources are represented by technology applications that are physically
installed on the customer’s property. Those applications are typically specifically designed for
the distributed setting. Distributed applications under the RES include a wide range of
technologies; today those technologies are most frequently represented by photovoltaic and solar
water heating systems. The DE displaces the customer’s energy needs. It can be tied to the
existing APS distribution system or it can be installed as a remote application, independent of the
APS distribution system. As part of this Plan, APS does not plan to install DE at customer’s
properties; rather, the installation of DE is facilitated by providing customers with financial
incentives for the installation of those resources by licensed contractors.

B. Capacity

The RES targets are energy based (kWh) only with no capacity (kW) requirements. However,
the Plan utilizes generation capacity assumptions to forecast compliance with the energy targets.
When equating energy targets to planned capacity levels, it is important to recognize that the
capacity factors for various renewable generation technologies vary significantly. Some
technologies such as geothermal and biomass are very predictable and can produce at capacity
factors near 80-90%, similar to conventional base load generation. Some renewable generation
technologies such as solar are predictable, but have inherently low capacity factors of 15-30%,
driven by the daily availability of solar radiation. Other renewable generation technologies such
as wind are less predictable on a real time basis. However, wind will generally produce capacity
factors in the range of 25-40% annually, depending on the characteristics of the wind resource in
a given location.
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The mixture of the technologies employed is critical and the ultimate mixture will dictate the
additional capacity required to achieve the energy targets. Exhibit 3B provides the level of
capacity for the specific mixture of technologies assumed in this Plan for the coming five years.
Exhibit 3B is not intended to be an exact representation of the resources APS intends to acquire,
but merely an example of a potential resource mix based on APS’ current understanding of the
market. The economics of a particular resource or technology will ultimately determine the
extent to which any one technology is employed as part of the overall portfolio.

C. Renewable Generation

The design of this Plan is to provide sufficient flexibility to provide the best opportunity to meet
or exceed the RES target at a reasonable cost. The Plan provides descriptions of the current
projects under contract as well as the expected resource additions over the next five years.

L Existing Renewable Generation

To date, APS has entered power purchase agreements (“PPA”) for renewable generation
resources totaling approximately 114 megawatts (“MW”) of capacity. APS also owns and
operates approximately 6 MW of solar capacity. The composition of the existing portfolio is
detailed in Exhibits 3A and 3B.

ii. Renewable Generation Procurement Plan and Process

The energy required to meet the APS targets and the anticipated demand for the Green Power
rates in each of the next five years is outlined in Exhibit 1. In general, two to five years is
required from the initiation of an RFP to the point at which energy can flow into the APS system
from a new renewable generation project. The majority of that time is required for development
and construction. Therefore, an RFP started in 2007 would be expected to result in renewable
energy that would apply to the renewable resource target no sooner than 2009.

APS projects that it will need energy output from renewable resources in 2008 and beyond, in
additional to that which has already been contracted. Accordingly, APS implemented a
competitive procurement process in 2007. The competitive procurement process will consist of,
but not be limited to, the issuance of RFPs, negotiated bilateral supply contracts, and other
competitive solicitations seeking long-term renewable resources. Implementing an effective
competitive procurement process will ensure a fair and unbiased procedure that will efficiently
incorporate a full range of renewable resources alternatives from the marketplace.

In the evaluation of bids submitted during the competitive procurement process, analysis of

proposals will include an analysis of: energy production; capacity value; deliverability; technical
characteristics; operational performance; reliability; efficiency; credit; and respondent
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experience. The procurement and project selection procedure employed by APS has been
documented and certified by an independent auditor as required by the RES.'?

This Plan attempts to fully acknowledge the reality that PPAs and project development methods
will not necessarily conform to required delivery schedules and planned quantities. Renewable
generation projects, like other generation projects, may fail to achieve scheduled commercial
operation. A recent review of renewable projects in California stated that utilities should expect
that 20-30% of renewable contracts experience termination or major delays.”> Similar project
delays or failures could cause APS to fall short of its renewable energy targets. These risks
require APS to design and employ contingency measures. The primary tool planned to prevent
energy shortfalls resulting from these risks is a procurement goal of 120% of the target energy
for three to five years into the future.

iii.  Identifying Renewable Generation Requirements

During the five years covered by this Plan, the renewable resource targets increase from 1.75%
in 2008 to 3.50% in 2012. In the near-term, this Plan focuses on existing and planned renewable
resource projects to meet those targets. This Plan also contemplates that new renewable
generation will be contracted and developed during the five year period covered by this Plan.
APS has based its program budget and energy procurement on several assumptions. These are
discussed below. Details are confidential and have been redacted. Those details are provided to
Staff pursuant to an executed Confidentiality Agreement.

1. Costs of Renewable Generation

For purposes of resource and budget planning, the costs of renewable generation are based on the
portion of the renewable energy cost which is above the Market Cost of Comparable
Conventional Generation.'"* For existing contracts, the percentage above APS’s cost for
comparable generation was established at the time the contract was signed and the percentage is
applied to the total contract cost for the planning year. For future contracts, the price is estimated
based on existing renewable generation contracts, recent market experience, and general trends
observed in renewable generation project development. These percentages will be re-evaluated
during subsequent five year planning periods. All renewable resource costs are described in
terms of dollars per megawatt hour (“MWh”’) above APS’s comparable conventional generation.
The detailed cost assumptions used to develop the budget for procurement of these resources are

_included in Exhibits 3C and 3D. Because this information is confidential, it will be provided to

Staff pursuant to an executed Confidentiality Agreement.

2. Planned Resource Additions

2 A.A.C.R14-2-1812.B.6 “...procedures for choosing Eligible Renewable Energy Resources and a certification
from an independent auditor that those procedures are fair and unbiased and have been appropriately applied.”

3 CEC-300-2006-004, Building a “Margin of Safety” into Renewable Energy Procurements: A Review of
Experience with Contract Failure. January 2006.

* A.A.C.R14-2-1801.K defines this term.
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The annual increases in the renewable targets suggest that renewable generation resources can be
developed and procured in increments sized to match annual increases. Making resource
additions that specifically match the requirement is unlikely. As such, in some years the
renewable generation procured will exceed that specifically targeted. For purposes of this
discussion, those additions are referred to as “non-linear additions.” The schedule of resource
additions provided in Exhibit 3 identifies specific targeted additions of renewable resources.
Exhibit 3 contains competitively confidential information that has been redacted from the public
version. Those additions are listed as “Targeted Additions.” APS incorporated the addition of
“generic” projects to mimic the non-linear effect on both energy contribution and program costs.
The project additions included in Exhibit 3 were used to simulate the impact to the program
budget and to demonstrate impacts to procurement timing.

New renewable generation resources (beyond 2012) are determined based on compliance with
the energy target for a given year. When existing resources are inadequate to meet the
requirement, APS used a blend of renewable resources to simulate the capacity additions
required. The economics of a particular resource or technology will ultimately determine the
extent to which it is employed in the portfolio; however, at this early phase of RES planning,
APS assumes a divers set of resources and technologies will be employed. The details of these
assumptions are included in Exhibit 3.

For each technology, the planning model incorporates an assumed capacity factor. The modeled
capacity factors are based on APS’s review of technical performance information for each
technology, discussions with project developers, and a review of published information related to
currently operating commercial renewable resources.

D. Distributed Energy

APS recognizes that DE is an important component of the renewable energy goals of the RES,
and, as part of this Plan, APS proposes a funding level it believes necessary for compliance each
year to support the distributed generation program. APS recognizes that uncertainty exists with
respect to the proposed incentive levels and the total number of RECs that they generate;
however, in order to comply with the DE targets, APS believes the proposed funding level is
necessary to accommodate required consumer demand for DE.

APS has requested a reset of the adjustor necessary to recover only the 2008 estimate for the DE
program, as previously discussed. Increases in the adjustor will be required in future years for
APS to meet the DE requirements in the RES. APS believes that adjusting the funding annually
allows APS, together with the ACC, to implement a program with a clear understanding of
program performance and costs without over collecting funds from customers in the near-term or
compromising the overall resource goals of this Plan and the RES.

Commission Staff initiated the UCPP working group described in A.A.C. R14-2-1810 in June
2006, and APS participated in all of the working group efforts. The working group made
significant progress towards the development of recommendations to Commission Staff, but a
final report has not yet been completed. APS has used the approach developed by the UCPP
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working group for the Company’s proposed DE incentive program. This working group made
considerable progress towards identifying program workflows, technology sensitive incentive
structures and levels, and technology specific requirements and limitations. The efforts of the
working group provided APS with insight on the anticipated potential contributions from
technologies not previously included in APS’s DE programs. Planning models, implementation
strategies, and budgeting for the DE program were all designed with specific consideration for
the insight from the UCPP working group. In addition, APS relied on over six years’ experience
with the Solar Partners Incentive Program and ongoing dialogue with many industry
stakeholders.

i Anticipated Distributed Energy Program Qutcomes

As part of this Plan, APS developed a planning tool to help anticipate DE program outcomes,
both from energy and budgetary perspectives. In developing the anticipated program outcomes,
a number of assumptions about technologies and customer preferences were required. The

- assumptions included the anticipated number of projects by technology requesting incentives and

the anticipated energy contribution from each DE project. Anticipated energy contribution was
described by assumptions on average project size and average project production. The detailed
assumptions were required for purposes of budget and planning; they are not intended to reflect
allocations, funding caps, or preference for any one technology. The assumptions are detailed in
Exhibit 4.

Incentives were drawn from the draft UCPP working group efforts and have been included in the
APS Distributed Energy Administration Plan (“DEAP”). The DEAP is a separate document
submitted in conjunction with the Implementation Plan in general compliance with A.C.C. R14-
2-1810.B. The DEAP, generally described below, details different incentive types for use in the
DE program. For planning purposes, assumptions about customer preference for the variety of
incentive alternative were required. Planning assumptions are also detailed in Exhibit 4A.

APS’s proposed DE budget, combined with the planning assumptions, results in specific
outcomes. (Exhibits 4B and 4C). The actual results of program implementation are likely to
differ from those anticipated by APS’s planning efforts as customers learn more about the variety
of technologies and applications available as a result of APS’s program marketing, advertising,
and partnership development efforts.

1i. Key Tenets of the Proposed Distributed Energy Administration Plan

APS’s distributed energy program is detailed in the DEAP. Below follow several key tenets of
APS’s program as described in the proposed DEAP.

l. Administration
Project funding is not guaranteed until a reservation confirmation is received for each project

from APS. To receive a reservation and an incentive, applicants must follow the established
reservation, installation, and inspection procedures.
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2. Equipment and Installation Requirements |

Systems will be required to adhere to generally accepted industry standards, federal, state and
local codes, all applicable regulatory requirements, and manufacturer recommendations for
installation and operation. Systems must be installed by an Arizona licensed contractor holding
an active certification for the technology being installed.

3, Incentives

Incentives are designed to defray some of the costs of a system designed to offset a typical load
of a customer. Systems qualifying for DE incentives cannot qualify for other utility incentives.

Residential — Customers for residential incentives can apply for a one-time
payment based on the DE system’s capacity or based on the first year estimated
savings provided by the DE system, dependant on the technology application.
This type of incentive is referred to as an Up-Front Incentive (“UFI”).

Non-Residential — Non-residential customers will either receive a UFI or a
production incentive, which is paid over time. Projects receiving production-
based incentives (“PBI”) are paid based on system energy output rather than on
system capacity. Projects with a total incentive value of $75,000 or less
(calculated as the present value of the total of incentive payments) will receive
one-time capacity based incentives; all others will receive incentives based on
production.

4. Market-Driven Projects

Projects that fall outside of the standard administrative, equipment, or incentive requirements for
DEAP projects or projects that are solicited by APS to achieve specific program goals may be
eligible for incentives as market-driven projects. These projects must be comparable to
conforming projects in financial efficiency to be considered for incentives.

5. Customer Self-Direct

Eligible customers'” are required to declare the amount of the self-directed funding'® requested at
least 60 days before the implementation plan is filed for the upcoming year. These projects must
be comparable to conforming projects in financial efficiency to be considered for incentives.
The amount of funds allocated to customer self-directed projects will be disclosed in this Plan for
the next program year.

5 A.A.C. R14-2-1801(H) — “Eligible Customer mean an entity that pays Tariff funds of at least $25,000 annually
for any number of related accounts or services within an Affected Utility’s service area.”
' A.A.C.R14-2-1809.
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iii.  Distributed Energy Incentive Budgets

The proposed DE incentive budget for the five year planning window is described in Exhibit 4B.
The incentive budget allocation is designed to result in half of the distributed energy to be from
residential installations and half from non-residential.'” Annual increases in program budget are
designed to accommodate both an increase in the DE energy target and to account for the
increasing levels of commitment to PBIs, which are used primarily for non-residential DE
resources. The incentive matrices incorporated as part of the DEAP describe incentive
reductions every two years of the program. Those planned reductions were designed by the
UCPP working group in an attempt to reflect the anticipation that DE technologies will decline
in cost as market penetration and product availability increase. Three specific allocations are
described in Exhibit 4B. They include: non-residential UFIs; non-residential PBIs; and
residential UFIs.

The DEAP describes potential funding for customer self-directed projects. As part of the DEAP,
a budgetary earmark is required to fund projects meeting the criteria of customer self-directed
projects. To date, no funds have been paid to APS as part of the RES, and, therefore, no projects
currently qualify for customer self-directed funds. As a result, in this initial Plan, no allocation
has been established.'®

As was previously described in this Plan, the annual funding level for DE incentives was
established based on the estimates of the energy needed for compliance, anticipated consumer
demand, project sales and development time frames, variations in the levels of technology
maturity, and availability of equipment for installation. In the event that funds collected for use
in the DE incentive program are not fully subscribed in a program year, those funds will be
applied to the next program year and allocated to achieve the required energy outcome between
residential and non-residential projects.

iv. Marketing, Advertising and Partnership Development

To foster consumer awareness and interest in the DE incentive program, and in response to
Commission direction, APS proposes to employ a multifaceted marketing campaign. The
campaign will be designed to address three primary goals, all aimed at increasing participation in
DE programs. Those goals are: 1) to create heightened awareness of APS’s DE incentive
programs, both for customers and stakeholders; 2) to create messages that deliver sufficient-
motivation to make renewable distributed energy a compelling product for both individual
consumers and businesses in APS’s service territory; and 3) to identify APS’s DE incentive
programs as a customer choice to address the growing energy needs and environmental concerns
of Arizona.

The objectives of all actions under the marketing campaign will be to motivate APS customers to
“think” about renewable DE, to “believe” in the ability of DE to support both individual and

7 A.A.C. R14-2-1805.D.
18 A A.C.R14-2-1809.A.
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statewide renewable resource goals and to “act” to use the DE incentives. To accomplish these
objectives, the marketing campaign will bring together a combination of pointed and motivating
messaging, identify critical program partners, motivate partnership development, drive
community outreach, and employ an effective and convincing use of media, both placed and
earned.

The marketing campaign will include a variety of important strategies to accomplish the program
goals. A few of the key strategies will include:

e Implementation of a research program that will identify the most effective
messages to overcome purchase barriers for residential customers, builders,
and commercial customers. _

e Creation of a campaign for DE energy that motivates Arizonans to take a
new/second look at the benefits and reliability of DE technologies.

e Utilization of targeted media (both placed and earned) to raise visibility of
renewable DE alternatives.

e C(Creation of strategic alliances that allow for maximum exposure of the APS
DE message to specifically targeted audiences.

e Use APS website and customer communications vehicles to deliver DE
messages.

e Creation of sales tools to support both residential and non-residential customer
acquisition.

In developing a budget for the DE marketing campaign, APS consulted with its nationally
recognized renewable resource consulting firm, reviewed available data for customer program
marketing budgets among other states and utilities, and considered the level of anticipated effort
to create consumer demand based on the breadth of available technologies and the proposed DE
incentive budget. The proposed annual budget is detailed in Exhibit 2.

E. Implementation and Administration

In developing both strategy and a budget for implementation of the RES, a logical separation was
created between those elements required to support the renewable generation portion of the
program and the DE portion of the program. Renewable generation involves expertise in utility
scale renewable generation technologies, competitive procurement and e€valuation processes,
project siting, utility integration, transmission and distribution related issue, complex contract
negotiations, and contract management. The DE program is a mass market program; involves
thousands of individual interactions requiring customer communication; interconnections;
inspections; customer billing; and a sophisticated system to monitor REC production. Of course,
certain resources are used to support both portions of the RES and they are characterized as such
in the descriptions that follow. '
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L Resources Required for the Renewable Generation Program

The renewable generation program requires knowledge area experts to identify those aspects of
renewable generation procurement, engineering, and market analysis that are unique from those
same areas in conventional energy operation and to coordinate with the impacted operational
areas of APS to seamlessly integrate renewable resource management into APS’s standard
business practices. The knowledge area experts comprising the renewable generation
administrative team include the personnel necessary to manage the program, which includes
establishing policies and procedures, procuring renewable generation, handling contract
administration and construction management, managing benchmarking and resource integration
studies, and performing program monitoring and compliance reporting.

Many APS personnel support the program, but are not part of the administrative team, and those
employees are not included in the program costs. These personnel are considered “non-
incremental” and are required to support the general operations of the Company and have
responsibilities that are not directly related to the non-distributed program. This includes, but is
not limited to, regulation and pricing, accounting, legal, contract administration, contract
settlement, transmission planning, power and gas marketing, and resource planning.

ii. Resources Required for the Distributed Energy Program
The implementation strategy for the DE program was developed with the following targets:

e Developing an accurate, efficient and customer friendly process.
Integrating the program processes into the general business operations.

e Creating a scalable process that responds to adjustments in the volume of
program participation.

o Supporting the strategic marketing efforts of the program.

To accomplish the objectives set forth requires a significant investment in program
implementation. The DE program requires a significant number of individual transactions and
each transaction impacts numerous parts of APS business infrastructure. As such,
implementation costs for the DE program are significant.

1. Program Resources

The implementation team is comprised of the resources necessary to execute the DE incentive
program. This includes the fixed payroll personnel required to administer the reservation and
intérconnection applications and agreements, review system design for conformance with DEAP
and interconnection requirements, process incentive payments, answer customer and installer
questions about the program, and perform field inspections; and also includes the variable
payroll personnel required to program and install bi-directional and performance meters, tag
utility equipment to identify potential backfeed sources, and provide billing support to partial
requirements customers. This also includes the personnel required to manage the execution of
the program, develop and execute the marketing and advertising programs, and provide ongoing
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program monitoring and compliance reporting. The number of implementation team members
required is proportional to the number of program participants.

There are also resources supporting the program that are neither part of the administrative nor the
implementation teams. These personnel are considered “non-incremental” and are required to
support the general operations of the utility and have responsibilities that are not directly related
to the distributed program. This includes, but is not limited to, regulation and pricing,
accounting, legal, contract administration, and meter reading.

2. Material Costs

Measuring the actual number of kWh returned to the grid by DE resources requires the use of a
bi-directional meter rather than a standard utility meter. The incremental cost charged to the
RES is the difference in cost between the bi-directional meter and the standard utility meter.

For compliance verification and program evaluation purposes, the DEAP proposes to capture an
annual meter read for all DE systems generating electricity. APS believes that customers will
also be interested in the ability to track total kWh generated by their system. To facilitate both
the meter read capture requirement and to help customers track the kWh production by the DE
system, APS plans to install and read the system meter for all participants in the program. The
only costs charged to the RES are those costs associated with providing the second meter to
record system production.

There are also incidental material costs associated with the program, including, but not limited
to, system locks, tags, inspection tools and transportation for inspection personnel.

APS may also install an interval recording meter on a sampling of sites that will be used by load
research to conduct studies on the coincidence of solar output vs. APS system load. The only
material cost charged to the Program will be the incremental costs of the interval recording
meter.

3. Technological Improvements Required

The process flow to effectively and efficiently implement the DE incentive program requires
integration with existing systems, including customer billing, the APS.com website, program and
operations databases, accounting systems, and dispatch and scheduling tools. This investment is
required to ensure integrity and support the scale of the program as it is described in the Plan.
The technology tools to support the distributed incentive program that APS will develop and
integrate into existing systems include:

e An agreement processing and workflow management tool — This tool will
provide an interface through the APS.com website to allow customers and
vendors to complete and submit all program forms and agreements on-line,
with data to be stored in a central database. This tool will include an
integrated workflow management to provide status tracking, work orders, and
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scheduling. The tool will also integrate into all major systems, including the
billing system, and the operations and accounting databases.

e Automated customer billing — The readings from the bi-directional meter
will be integrated into the APS billing system. The credit for the energy sold
back to the APS system will be calculated within the billing system and will
appear on the customer’s standard APS bill.

e Performance information tools — The readings from the system meter will be
integrated into the APS billing system. Those readings will be displayed on
the customer’s regular billing statement. A tool will also be available to assist
the customer in projecting energy dollar savings based on kWh output from a
“typical” DE system.

® Reporting and maintenance — Data capture necessary for ongoing program
monitoring and compliance reporting will be facilitated by developing
standard reports and a reporting tool for ad hoc queries.

F. Renewable Technology Commercialization and Integration

APS proposes a budget allocation for studies related to commercialization and integration of
renewable resources. The purpose of this budget allocation is to enhance and accelerate the
development, deployment, commercialization, and utilization of renewable resources for the
benefit of APS customers.

APS will prioritize commercialization and integration studies to help meet the accelerated RES
goals for renewable resources. As part of APS’s long standing commitment to renewable
resources, several studies related to commercialization and integration are already underway.
Those studies and ongoing experience with renewable resources will help identify additional
study subjects necessary to achieve program goals.

Activities undertaken as part of this program may be supported either by APS solely, or in
partnership with other organizations and entities including private industry, public research
institutions, and government laboratories. In planning and funding these activities, APS intends
to take full advantage of opportunities to leverage state and federal research and development
efforts and supporting funding opportunities. Specifically, APS will strive to increase
coordination efforts with the U.S. Department of Energy (“DOE”), the Arizona Department of
Commerce Energy Office, and the national laboratories to realize greater investment of federal
research funds in Arizona and specifically APS service territory. APS also intends to coordinate
more closely with Arizona universities to better utilize those resources.

Studies presently underway that are currently funded by the EPS include:

e Arizona Renewable Resource Study — Jointly funded by APS, SRP, and
TEP, the study represents an independent analysis of potential renewable
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resources in Arizona. The analysis is being conducted by leading energy
engineering consulting group Black and Veatch and will effectively establish
a baseline understanding of renewable energy resources presently perceived as
available within the Arizona. In addition, the study will define renewable
energy technology applications, associated cost structures, as well as identify
renewable energy market opportunities, which should encourage the
development of renewable energy projects in Arizona.

e APS Wind Integration Study — This study drives extensive research that
leverages available wind data within Arizona and evaluates the potential for
incorporating utility scale wind into APS’s system. The study will then
specifically evaluate the costs that result from integrating wind into the APS
system.

o Joint Utility Market Study — This joint effort will result in a statewide market
study evaluating consumer receptiveness to the installation of distributed
renewable energy equipment, particularly photovoltaic. Participants include
APS, SRP, TEP and the Arizona Cooperative Utilities.

o Concentrating Solar Power Project Studies — APS, in conjunction with
several regional utilities, has formed a Joint Development Group (“JDG”) to
explore the possibility of issuing a joint RFP for energy from a large-scale
(250MW) solar plant. This effort is intended to provide project developers
with energy and capacity levels large enough to drive cost effective
economics into the development of solar resources in an attempt make solar
generation more cost competitive with non-solar resources. The efforts of the
IDG will require investment in studies related to project siting and specialized
support for the development of an RFP.

In determining whether to fund new studies related to commercialization and integration, APS
will consider three key functional areas:

e  Renewable technologies and available resources — These include studies of
the attributes, characteristics, and costs of renewable energy technologies and
the availability and viability of renewable energy resources in the state of
Arizona and the western United States. Specifically, APS believes it is
valuable to explore geothermal resources, monitoring and forecast wind
resources, evaluate attributes specific to solar sites for development, and
investigate and field monitor small scale hydropower opportunities.

e Transmission and System Integration impacts — These studies would be
designed to provide APS with a better understanding of the operational

. impacts, costs of integration, and for the identification of opportunities with
renewable energy resources in the APS generation, transmission and
distribution systems. APS recognizes the critical importance of transmission
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in the success of the expansion of renewable generation. Any significant
increase in renewable generation must be integrated into the long-term
planning for transmission to be successful.

e Distribution system impacts — These studies will examine the impacts of
distributed energy resources on the power distribution system. Specific areas
of study would include impacts on the general distribution system, design and
construction, operations and maintenance, safety, power quality, and load
forecasting.

4. COSTS OF PROGRAM IMPLEMENTATION

The cost of the APS Implementation Plan is comprised of two key cost segments, renewable
generation and distributed energy. A summary of the costs of those segments and the major
components for each segment is included in Exhibit 2. As seen in the Exhibit, APS currently
estimates the cost to comply with the RES to range between $48 million in 2008 to $96 million
in 2012, with a 5 year total of $347 million. The annual increases are driven mainly by the
annually increasing energy targets. '

RES funding is intended to cover the cost of utility scale renewable generation in excess of the
cost of conventional resource alternatives, incentive payments for distributed energy resources,
marketing expenses, and program implementation and administration costs. The costs for
renewable generation are based on APS’s most current insights into that market. The costs for
distributed energy incentives and the program budget are based on incentives developed as part
of the Commission Staff’s working group and APS’s best estimations of market uptake for the
various technologies available to consumers.

At this time, APS is only requesting adjustor funding of $42 million for 2008 (the current EPS
adjustor would generate approximately $10 million in 2008). The requested adjustor amount,
along with the $6 million already included in base rates, would total the $48 million of funding
needed to meet the requirement. APS intends to request additional funding in each successive
year for the following calendar year’s estimated cost. In other words, in 2008 APS will request
funding for the 2009 calendar year as part of its 2008 Implementation Plan and so on. The
estimates contained in Exhibit 2 would be updated each year to determine the necessary level of
funding from customers. :
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Exhibit 1 — APS RES Program Summary

Exhibit 1 outlines the annual APS renewable energy targets by renewable
generation and distributed energy, anticipated needs, and summarizes the

proposed budget.



Ve Haiyx3 ul
paquosap se Suoclppy pajebie] se [[om se s)oenuos Buisixg 1o 1900 Ay} SaPN[oUL UOHRIBUSE) S|qemaudy 10} 1S00 [elo} ayl (g)

Exhibit 1

-19b.1e) 3 8y} yum aouelidwod ||n} sardiyoe Sy pawnsse s) JI sieah Buluiewal
ay} Jo4 °/00Z o Pus 8y} Je 3Q Pejewnsa sy aq o} pawnsse si ABiau3z peinquisig Bunsix3 pejewnis3 suy 8002 Jod (2)

19bpnq
UoHeIBUSS) B[qEMBUSY SU} Ul PaPNIoUl JOU S| SBDIN0SAI BS0Y} JO JS0O 8y} pue aoueldwod Sy SpJemo} pajuncd aq Jou [jim
SISWOISND O] P|OS JaMOd Usalg) sy "siawolsns Ag paseysind Jemod uealg) pue aoueldwoo S3y analyoe o} ABieus ybnous
ainooud o) spusiul Sdy 'sasodind juswainoocid Joy Ajuo papnoul st (2-SdO Pue |-SdO SaNPpaudsg aley) Jamod usaio ayl (1)

APS Renewable Energy Acquisition Plan

:$9)ON
L'G6 $]|628 $]829 $]szs $lzsy $ 1abpng weiboid [ejoL
L8 $l110L $]106S $|66E 1 W4 4 $ ABrau3 pajnquistq [ejo L
06l $|8clL $|87clL $]197cl $166 $ () UONEIBUSD) 3jgemauay] |ejo

r44:14 o0Loz 6002 800¢C

529804 025°08 02299 £SL°0v ¥86°.L¢ papaaN ABiau3 paynqusiq [ejuawaldy|
196 vZ 166261 12116 61915 veOvL  KB1au3 pajnquisiq bunsix3 pajewsy
181'€6¢ L9S'vi72 166'LG) LLL'L6 61916 19bue ] ABIsu3 paynquisig
%0€ %SC %0¢ %G1 %01 1ebie] S3Y JO % ABJaUJ paNquIsia

(4114 1102 010C 600T 8002
3 o S . ‘.

pLLLSY SYS'c9e 6v.'8sz gze'eyl 2071 P3pPIIN uoyeIauIg) Iqemaudy {ejol

1ze'6e) G.0'9¢C) 000°€C) 000'0C1 000'z0} () SSIES Jamod Uaalg psjewnsy

188'lze 0lv'ieT evLsEl £28°¢c2 Lov'oL S3Y 10j PPN uoljelauag pajueg/jeuonippy

Glg'96P S1Z'96¥ GiZ'96¥% G1Z'96¥ Z9L'vsy POOEIUOD/PSUMQ UoljeIduag Bupsixg

201 'ves ¥89'ce/ ¥96°LE9 8€0°0Z5 895 ¥9¥ jobse uojelaued S3y

%04 %SL %08 %S8 %06 1961B] ST J0 % UOHRIBURY BlqEMBUDY
14344 (37114 600¢C 800C

0i0C

ity

682°2.L°L | o¥Z'8l6 656'68. 608°LL9 281°91S (UMW) 39PJe] ST SdV

%0G'E %00°S %062 %00'C %S SOJES [Ie19y JO % - 1obiel S3Y SdV

928'9¢9'ce | 661°'809°2¢ | 802'86G'LE | E¥¥'065°0C | L1¥'96Y'6C (UMIN) sejes |lejey pajewnsy Sdy
z10T 1102

010T 600T 8002

soia i

fie

A

wwns

1002 ‘62 1snbny
ue|d uonejuawaidw| papuswy




APS Renewable Energy Acquisition Plan
xhibit 1

Amended APS Renewable Energy Standard Implementation Plan for
2008-2012
August 29, 2007

Exhibit 2

RES Budget Summary



APS Renewabie Energy Acquisition Plan
Exhibit 1
Amended APS RES Implementation Plan for 2008-2012

August 29, 2007
'Exhibit 2 — APS RES Budget Summary

Exhibit 2 details the APS RES Program proposed budget for 2008 to 2012 by line
item for both Renewable Generation and Distributed Energy.
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Exhibit 3 — APS Renewable Energy Projects and Estimated Cost

Exhibit 3 provides details of the APS renewable energy program. The following
sections are included.

1.

2.
3.

4.

5.

Expected energy contribution from existing and planned renewable
generation.

Capacity for the existing and planned renewable generation.

Estimated cost per MWh above comparable conventional generation
for existing contracts and planned projects.

Estimated total annual cost above comparable conventional generation
for each of the existing and planned projects.

Renewable generation procurement targets.

In addition to the items discussed above, several assumptions were used to
develop the APS Implementation Plan. These assumptions are discussed below.

New Capacity Assumptions

Renewable Generation Capacity Addition*

275,940 MWh / annually, 90 MW of Wind Capacity — January 2009
275,940 MWh / annually, 90 MW of Wind Capacity — January 2012

* The actual technology and capacity added any year will be driven the best
value alternative resulting from market procurement efforts.
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APS Renewable Energy Acquisition Plan

Exhibit 1
Amended APS RES Implementation Plan for 2008-2012 '
August 29, 2007

Exhibit 4 - APS Distributed Energy Annual Budget & Projected Program
Outcomes

‘Exhibit 4 details the annual budget and projected program of the APS DE
program. The program outcomes are driven by the assumptions detailed in
Exhibit 4. While the results included in the exhibit are the best estimates
provided by APS, the actual results will likely vary based on customer
participation, selection of specific technologies, and actual average project size.

The following documents are provided in this exhibit.

1.

Customer participation assumptions used to estimate the program energy
and capacity contribution.

2. DE program budget and allocations.
3.

The projected program outcomes by energy, capacity, and number of
installations.
The projected program results by technology.
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Exhibit 4B: APS Distributed Energy Projected Program Qutcomes

Annual Program Cost ($000s}
Residential UFl
Residential PBI
Sub-Total Residential
Non-Residential UFI
Non-Residential PBI
Sub-Total Non-Residential
Total Resi ial and N idential
UFI
PBI
Existing PBI Commitments

Total UFt & PBI

Annual Energy Production (MWHS
Residential
Non-Residential

Total idential and Non-Residential

UFI
PBI
Total UFi & PBI

Incremental Instailed Capacity (kWs

Residential UFI
Residential PBI

Sub-Total Residential
Non-Residential UF1
Non-Residential PBI

Sub-Total Non-Residential
Total ial and N

Cumulative Total
Residential
Non-Residential

Total Resi jal and N identi

APS Renewable Energy Acquisition Plan
Exhibit 1

Amended implementation Plan

August 29, 2007

Incremental Number of installations
Residential UFI
Residential PBI
Sub-Total Residential
Non-Residential UFI
Non-Residential PBI
Sub-Total Non-Residential

Total idential and Non-Residential

Cumulative Total
Residential
Non-Residential

Cumulative Installed Capacity (kWs

Residential UF1
Residential PBI

Sub-Total Residential
Non-Residential UFI
Non-Residential PBl

Sub-Total Non-Residential
Total ial and N

UFL
PBIL

Total UF1 & PBI

Cumulative Number of Instailations
Residential UFl
Residential PBi
Sub-Total Residential
Non-Residential UFl
Non-Residential PBI

Sub-Total Non-Residential

Total Residentiat and N idential
UFI
PBI

Total UFl & PBI

2008 2008 2010 2011 2012
26,055 25,682 38,119 49,833 53,230
26,055 25,682 38,119 49,833 53,230
661 770 1,143 1,495 1,567
979 2122 3,815 6,028 8,392
1,640 2,892 4,958 7,523 9,959
27,695 28,573 43,077 57,356 63,189
26,715 26,452 39,262 51,328 54,797
979 2,122 3,815 6,028 8,392
1,000 1,000 1,000 1,000 1,000
28,695 29,573 44,077 58,356 64,189
25,809 45,886 78,996 122,281 176,593
25,809 45,886 78,996 122,281 176,593
51,619 91,771 157,991 244,561 353,187
30,138 53,581 92,243 142,787 206,208
21,481 38,191 65,748 101,775 146,979
51,619 91,771 157,991 244,561 353,187
6,206 8,117 10,088 13,188 16,548
6,206 6,117. 10,088 13,188 16,548
38 44 73 95 119
3,637 4241 6,994 9,144 11473
3,675 4,285 7,067 9,238 11,892
9,880 10,402 17,154 22,426 28,140
7.863 13,980 24,088 37,256 53,803
,509 9.794 16,860 26,099 37,691
13,372 23774 40,928 63,354 91,484
7,355 7,249 11,956 15,630 19,612
7,355 7.249 11,956 15,630 19,612
69 81 133 174 218
57 66 109 142 179
126 147 242 316 397
7,481 7,396 12,198 16,946 20,009
9,320 16,569 28,525 44,155 63,767
189 335 577 894 1,291
7,863 13,980 24,088 37,256 53,803
7,863 13,980 24,068 37,256 53,803
57 101 173 268 387
5,452 9,693 16,687 25,831 37,304
5,509 9,794 16,860 26,099 37,691
13,372 23,774 40,928 63,354 91,494
7,920 14,081 24,241 37,524 54,190
5,452 9,693 16,687 25831 37,304
13,372 23,774 40,928 63,354 91,494
9,320 16,569 28,525 44,155 63,767
9,320 16,569 28,525 44,155 63,767
104 184 318 492 710
85 151 260 402 581
189 336 577 894 1,291
9,508 16,904 29,102 45,048 65,057
9,423 16,753 28,842 44,646 64,476
85 151 260 402 581
9,508 16,904 29,102 45,048 65,057
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Exhibit 2

July 27, 2007 Renewable Energy Acquisition Plan Forum Attendee List

Tom Alston
Bud Annan

Jim Arwood
David Berry
Bruce Bilbry
Bo Buckingham
Steven Chadima
Rob Davis

Marylee Diaz Cortez

Tom Dyer

John Ellers

Erik Ellis

Rick Gilliam
Lori Glover
Barbara Keene
Lisa Krueger
Nader Jandaghi
Amy LeGere

Jay Leopold
Daniel Musgrove
Michael Neary
Amanda Ormond
Jim Pickles

Ray Williamson
Pat Dinkel
Barbara Lockwood
Eran Mahrer
Raymond Myford
Erinn Andreasen
Greg DelLizio

American Solar

Annan Group

Arizona Department of Commerce (Energy Office)
Western Resource Advocates
National Lighting

NZ Legacy

Energy Innovations

Forest Energy

RUCO

Kyocera Solar

Solid Energy

AUSRA, Inc.

SunEdison

Solid Energy

Arizona Corporation Commission
First Solar

Sun Tech America

Foresight Wind

SOLON America

Universal Entech, LL.C

Desert Sun Solar

Ormond Group

AUSRA, Inc.

Arizona Corporation Commission
Arizona Public Service

Arizona Public Service

Arizona Public Service

Arizona Public Service

Arizona Public Service

Arizona Public Service

Page 1 of 1
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